Weekly ReportEE492, December 14-13, CySwap Team
Team Information
Date:
9/15/14
Group Number and Name:
December 14-13 CySwap Team
Client:
Merry Rankin, Office of Sustainability
Adviser:
Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator

	Jake Roman
	Quality Assurance


Past week accomplishments
Fabian- Worked on Search for Post user story for 2 hours.
Kyle- spent 2 hours Jira acceptance tests and updated Jira to include QA column. This took 1.5 hours. Spent 1 hour on environment setup. Spent 45 minutes researching alternative to Home Page Posting Population bug.
Jared- worked on Mark Transaction as Complete user story and Contact Seller user story for 7 hours (combined functionality on email which is why time is measured jointly for these tasks).
Adam- emailed Mitra to set up bi-weekly adviser meeting. Got his local environment setup, took 2 hours. Made progress on refactoring of create a posting functionality to follow mvc pattern for 1 hour.
Jake- worked on his local environment setup, took 2 hours. 
All team members attended an hour long weekly meeting on Monday at 4:10. We worked together on some environment setup, reviewed the current state of the app, and progress completed in this last week, and picked tasks for the coming week.
Hours breakdown
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	6
	54

	Jared
	8
	51

	Fabian
	3
	45

	Adam
	4
	48

	Jake
	3
	46 (40 hours applied to different project in 491)


Plan for coming week (Next Steps)
Task assignments
Fabian- Search for Post user story expected to take 4 hours (rough estimate).
Kyle- Help with Jared and issues regarding email functionality. Fix the home page bug, expected to take an hour.
Jared- Mark Transaction as Complete user story. Contact Seller user story, issues with email functionality. 
Adam- email Mitra if he hasn’t emailed by Thursday. Work on discovering why local isn’t able to load a posting, unknown amount of time. Refactoring of create a posting functionality to follow mvc pattern, expected to take 3 hours including research for alternatives.
[bookmark: _GoBack]Jake- Report Post user story expected to take 4 hours.
Pending Issues
ITS servers exist but we are unable to access them.
Additional Comments
