Weekly ReportEE492, December 14-13, CySwap Team
Team Information
Date:
9/22/14
Group Number and Name:
December 14-13 CySwap Team
Client:
Merry Rankin, Office of Sustainability
Adviser:
Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator

	Jake Roman
	Quality Assurance


Past week accomplishments
Fabian- worked on Search for Post user story for 1.5 hours. Worked on environment issue for 1 hour.
Kyle- Help with Jared and issues regarding email functionality for 3 hours. Email spam test for 30 minutes. Home page data population for 1 hour. Category page data population for 30 minutes.
Jared- Mark Transaction as Complete user story and Contact Seller user story, issues with email functionality for 5 hours.
Adam- email Mitra for setting up meetings. Successfully got local environment working, took 5 hours. Refactoring of create a posting functionality to follow mvc pattern for 30 minutes. Spent 30 minutes talking with Ly Sheng fixing server access issues.
Jake- Familiar with Laravel development paradigm 2 hours. Examined existing code for 1 hour.
All team members attended a 30 minute meeting with our adviser, Professor Mitra, Monday at. We discussed using selenium tests, the importance of the thought process behind an acceptance test and the need for an integration and regression testing plan.
Adam, Fabian, Jake, and Jared attended a 30 minute client meeting on Monday at 3:10pm. We will demo features in future meetings.
All team members attended an hour long weekly meeting on Monday at 4:10. We worked together on some environment setup, connected to its servers, and delegated tasks for next week.
Hours breakdown
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	6.5
	60.5

	Jared
	7
	58

	Fabian
	4.5
	49.5

	Adam
	8
	56

	Jake
	5
	51 (40 hours applied to different project in 491)


Plan for coming week (Next Steps)
Task assignments
Fabian- Search for Post user story expected to take 1.5 hours (rough estimate). Fix Local environment by installing a different version of WAMP. Start work on the MyAccount user story that will display other user’s feedback and display current items that the user is selling.
[bookmark: _GoBack]Kyle- Create a deployment and development plan expected to take 1.5 hours. Create user stories that will be included in the first release that aren’t already in JIRA will take 1 hour. Code review functionality from last semester to ensure that it follows the MVC pattern expected to take 1.5 hours. Test putting CySwap in the staging environment expected to take 1 hour.
Jared- Mark Transaction as Complete user story. Contact Seller user story, issues with email functionality. Expected to take 2 hours. Create styling for rate user page for Adam to develop, expected to take 2.5 hours.
Adam- finish refactoring Create a Post functionality should only have 30 minutes left till completion. Test running CySwap on his ITS DevLocker (LAMP server). Should take 30min-1 hour. Begin work on Rate User page backend. Expected to take 2 hours. Work on implementing AJAX in CySwap for the ISBN lookup functionality and contact seller functionality.
Jake- Report Post user story expected to take 4 hours. Once Report Post user story is complete, create a selenium test to demonstrate it to a team and to familiarize with selenium for regression and integration testing. Expected to take 2 hour.
Pending Issues
Jake doesn’t have a development server.
Additional Comments
