Weekly ReportEE492, December 14-13, CySwap Team
Team Information
Date:
10/6/14
Group Number and Name:
December 14-13 CySwap Team
Client:
Merry Rankin, Office of Sustainability
Adviser:
Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator

	Jake Roman
	Quality Assurance


Past week accomplishments
Fabian- Search for Post user story. Spent 3 hours working on search for post.
Kyle- Did a code review on Post an Item user story that took 1 hour. Spent 3 hours working with Com Sci point of contact regarding our server going down. This was switched to a campus only IP causing us to need to VPN into the iowa state network to access our database and JIRA.
Jared- Mark Transaction as Complete user story was finished with 2 hours of work. Contact seller was finished with 1 hour of work
Adam- spent 4 hours working on getting CySwap active in our dev locker. During this time he also created a Developer FAQ regarding common  issues on the servers and ways to correct them.
Jake- no progress as his active task required the database and Jira which were both down for the majority of the week.
All team members attended a weekly meeting on Monday at 4:10 for one hour. We worked together on some environment setup, reviewed the current state of the app, and progress completed in this last week, and picked tasks for the coming week. 
Hours breakdown
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	5
	71.5

	Jared
	4
	66.5

	Fabian
	4
	58

	Adam
	5
	67.5

	Jake
	1
	57.5 (40 hours applied to different project in 491)


Plan for coming week (Next Steps)
Task assignments
Fabian- Search for Post user story expected to take 1.5 hours. Get to work for multiple categories instead of one. Db rework for a postings tags. My Account user story when Search for Post is completed.
Kyle- Research home and ategory population sql query and Cron jobs. ITS Server deployments. (Staging mainly).
Jared- Rate User functionality expected to take 2.5 hours.
Adam- Work on implementing AJAX in CySwap for the ISBN lookup functionality and contact seller functionality expected to take 2 more hours. Post an Item picture functionality. ITS Server deployments (mainly DevLocker).
Jake- Report Post user story expected to take 3 hours. Once Report Post user story is complete, create a selenium test to demonstrate it to the team. This should take 1 hour.
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