Weekly ReportEE491, December 14-13, CySwap Team
Team Information
Date:
4/17/14
Group Number and Name:
December 14-13 CySwap Team
Client:
Merry Rankin, Office of Sustainability
Adviser:
Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator


Past week accomplishments
Jared worked on fixing the navigation bar when scrolling and styling on the category and specific category pages.
Kyle worked on setting up our servers, installing JIRA, installing MySQL, connecting to MySQL, connecting to JIRA, configuring JIRA, and inputting user stories into JIRA.
Fabian worked on adding login to the site as well as attempting experiments with https.
Adam worked on fixing the navigation bar when scrolling and 3 hours on adding user stories to Jira.
All team members attended a weekly meeting on Thursday at 2:10.We estimated the number of hours each user story will take. We then assigned out what each member will work on for the next week based on priority and expertise.
On Wednesday 3/5, Kyle, Jared and Fabian attended an hour long meeting with Merry Rankin (client), and Michael Hoefer (GSB, Stakeholder). We demonstrated JIRA and showed the preliminary styling that we have on our site.
Past week’s task breakdown and hours
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	10
	50.5

	Jared
	5
	41.5

	Fabian
	5
	37

	Adam
	5
	40


All team members spent 1 hour at our Thursday meeting. For a summary of this meeting, view the previous section. This meeting allowed our team the time to evaluate the remaining work for version 1. Then we organized for the week to come.
Kyle, Jared and Fabian spent 1 hour at the Wednesday meeting with the client. For a summary of this meeting, view the previous section.
Jared spent 1 hour on fixing the navigation bar, 1 hour on styling the category page and 1 hour on styling the specific category pages.
Adam spent 1 hour on fixing the navigation bar and 3 hours on entering user stories into JIRA.
Kyle spent 1.5 hours setting up MySQL on our server and having it be accessible, 0.5 hours installing JIRA, 3 hours configuring JIRA and 3 hours inputting user stories into JIRA.
Fabian spent 3 hours on implementing netid login and security experiments.


Plan for coming week (Next Steps)
Topics for the next meeting with the client and Jeff Sorensen (Wednesday 4/9)
Searchbar Options (1 or 2 and/or categorizing)
Search tags for textbooks
Transaction complete and/or delete posting
Task assignments
Fabian- session research and implementing login user story. This is expected to take 8 hours.
Kyle-Set up database tables and fill with dummy data. Work on post an item user story. This is expected to take 10 hours.
Jared- work on styling for post an item and view a post. This is expected to take 4 hours.
Adam- work on the view posting user story. This is expected to take 5 hours.
Pending Issues
[bookmark: _GoBack]We have not received hosting space form ITS for version 1 yet.
Additional Comments
