Weekly ReportEE491
Date: 2/6/14
	Group Number and Name
	December 13-14

	Client/Advisor
	Office of Sustainability/ Professor Mitra

	Attendees/Role
	Kyle Johnson, Adam Sunderman, Jared Cook, Fabian Briesmoore



Past week accomplishments
What was done, who did it, and when it was done
	· [bookmark: h.xjxxd1sbinvq]A  Fabian, Kyle and Jared met with the client (set up by Adam) for to gather additional requirements. 2/5
· B  All team members meeting with faculty advisor, Professor Mitra on 2/6. 
· C  Kyle prioritized the questions for the client meeting on 2/5 and compiled past senior design project documents.
· D Jared got the website up and running and added some content by 2/5.
· D  The team met on 2/6 and discussed different technologies for the application. Initial screen sketches were also drawn.



Plan for coming week
What to do, who, and when should it be done
	· A  Kyle- Determine hardware requirements of Atlassian software. Contact Andrew Schmidt, developer lead and architect at Telligen, about technology between front end and back end. Due by next Thursday
· B  Jared- add more content onto the website by next Thursday.
· C Adam and Fabian create final version of initial screen sketches to show the client on Wednesday.




Pending Issues
	· A  We are currently determining what the best technology to work between our back-end Java code and front end website is.



Individual Contributions
	· A  Adam handled the scheduling of the client meeting.



Individual hourly Contributions
	NAME
	Hours this week
	HOURS
Cumulative

	Kyle
	3
	8

	Jared
	3
	7

	Fabian
	3
	7

	Adam
	3
	7



Comments and extended discussions:
