Weekly ReportEE491
Date: 2/24/14
	Group Number and Name
	December 14-13

	Client/Advisor
	Office of Sustainability/ Professor Mitra

	Attendees/Role
	Adam Sunderman, Kyle Johnson, Jared Cook, Fabian Briesmoore



Past week accomplishments
What was done, who did it, and when it was done
	· [bookmark: h.xjxxd1sbinvq]A  All team members worked on the Project Plan



Plan for coming week
What to do, who, and when should it be done
	· A  Kyle- Inquire about additional technology between back end and front end.
· B  Jared- Update website and post weekly report and project plan.
· C Adam- Inquire about additional technology between back end and front end.
· D Fabian- Inquire about additional technology between back end and front end.








Pending Issues
	· A  We are currently determining what the best technology to work between our back-end Java code and front end website is.
· B   We are working on setting up Atlassian development environment.
· C   We are working with the customer to set up a meeting with the bookstore to discuss implementing their database into our system. Our meeting is scheduled for Wednesday.



Individual Contributions
	· A  Fabian completed the Operating Environment, Resource Requirements and Risks sections of the project plan.
· B  Jared completed the User Interface Description, Functional Requirements and Non-Functional Requirements sections of the project plan.
· C  Adam completed the Problem/need Statements, System Block Diagram and System Description sections of the project plan.
· D  Kyle completed the Deliverables, Work Breakdown Structure and Project Schedule sections of the project plan and compiled all of the project plan content and made the document well organized and visually appealing.



Individual hourly Contributions
	NAME
	Hours this week
	HOURS
Cumulative

	Kyle
	3
	12

	Jared
	2
	12

	Fabian
	1
	11

	Adam
	2
	12



Comments and extended discussions:
