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December 14-13 CySwap Team
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Merry Rankin, Office of Sustainability
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Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator

	Jake Roman
	Quality Assurance


Past week accomplishments
Fabian- Search for Post user story. Spent 2 hours working on search for post. Fix Local environment by installing a different version of WAMP took 30 minutes. 
Kyle- Create a deployment and development plan expected to took 1 hour. Create user stories that will be included in the first release that aren’t already in JIRA will take 1.5 hours. Code review functionality from last semester to ensure that it follows the MVC pattern expected to take 1.5 hours. Test putting CySwap in the staging environment which took 1 hour until hitting the roadblock of the public folder not being visible
Jared- Mark Transaction as Complete user story. Contact Seller user story. Spent 2 hours on these two functionalities (user stories are fairly intertwined). Create styling for rate user page for Adam to develop spent 2 hours on this task.
Adam- finish refactoring Create a Post functionality spending 30 minutes on this task. Test running CySwap on his ITS DevLocker (LAMP server) Spent 3 hours on this and arrived at a screen stating that we need Mcrypt PHP extension. Work on implementing AJAX in CySwap for the ISBN lookup functionality and contact seller functionality. Spent 2 hours learning AJAX functionality.
Jake- Report Post user story expected to take 4 hours. Spent time familiarizing with Report Post styling and other code to understand how parts work together for 3 hours. Once Report Post user story is complete, create a selenium test to demonstrate it to a team and to familiarize with selenium for regression and integration testing. Spent 1.5 hours on selenium.
All team members attended a weekly meeting on Monday at 4:10. We worked together on some environment setup, reviewed the current state of the app, and progress completed in this last week, and picked tasks for the coming week. Jared was delayed coming to the meeting and was only present for 30 minutes. All other members were present for an hour.
Hours breakdown
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	6
	66.5

	Jared
	4.5
	62.5

	Fabian
	3.5
	54

	Adam
	6.5
	62.5

	Jake
	5.5
	56.5 (40 hours applied to different project in 491)


Plan for coming week (Next Steps)
Task assignments
Fabian- Search for Post user story expected to take 1 hour. (needs pagination and styling). Start work on the MyAccount user story that will display other user’s feedback and display current items that the user is selling.
Kyle- Code review of post an item functionality expected to take 30min. Assist Jake with his user story, report posting. Research Cron Jobs (Laravel scheduled tasks) expected to take 1.5 hours.
Jared- Mark Transaction as Complete user story. Contact Seller user story, issues with email functionality. Contact Seller success page for 30 min, 2 hours for Mark Transaction as Complete styling.
Adam- Begin work on Rate User page backend. Expected to take 2 hours. Work on implementing AJAX in CySwap for the ISBN lookup functionality and contact seller functionality expected to take 2 more hours. Email ITS regarding Mcrypt PHP extension.
Jake- Report Post user story expected to take 3 hours. Once Report Post user story is complete, create a selenium test to demonstrate it to the team. This should take 1 hour.
Pending Issues
Our servers can’t run CySwap because of the missing Mcrypt php extension.
Additional Comments
