Weekly ReportEE491, December 14-13, CySwap Team
Team Information
Date:
4/10/14
Group Number and Name:
December 14-13 CySwap Team
Client:
Merry Rankin, Office of Sustainability
Adviser:
Professor Mitra
Group Members and Roles:
	Team Member
	Role

	Fabian Briesmoore
	Key Idea Holder

	Jared Cook
	Webmaster

	Kyle Johnson
	Team Leader

	Adam Sunderman
	Communicator


Past week accomplishments
Jared worked on editing the home page, the header and footer linking to other pages and Laravel routing issues.
Kyle worked on connecting to the servers given to our senior design team and creating preliminary schemas for our database.
Fabian successfully used ISU’s netid’s for login and learned Laravel’s controller/view handling and routing.
Adam got his local environment setup and used information received by isbndb inside of a layout.
All team members attended a weekly meeting on Thursday at 2:10. We discussed the option of shifting our development environment over to ITS servers. The advantage to this would be that we are testing the site on the same platform that it will be hosted on long term. We reviewed the tasks completed over break and that tasks that still needed to be completed. We then delegated these tasks.
On Wednesday 3/5, Kyle, Adam and Fabian attended an hour long meeting with Merry Rankin (client), Michael Hoefer (GSB, Stakeholder) and Jeff Sorensen (ITS). We discussed the hosting needs of the site.

Past week’s task breakdown and hours
	Name
	Hours This Week
	Cumulative Hours

	Kyle
	4
	40.5

	Jared
	6
	36.5

	Fabian
	4
	32

	Adam
	5
	35


All team members spent 1 hour at our Thursday meeting. For a summary of this meeting, view the previous section. This meeting allowed our team the time to evaluate the meetings with the client. Then we organized for the week to come.
Kyle, Adam and Fabian spent 1 hour at the Wednesday meeting with the client. For a summary of this meeting, view the previous section.
Jared spent 1 hour on the home page edits, 2 hours on the header and footer page linking to other pages and 2 hours on fixing Laravel routing issues.
Adam spent 1 hour on Wamp and Laravel setup and 2 hours on isbndb information being displayed inside of a layout.
Kyle spent 1.5 hours on attempting to connect to our servers from the Com Sci department and half an hour on developing a preliminary database schema.
Fabian spent 1 hour on netid login and 1 hour on learning Laravel’s controller/view and routing.




Plan for coming week (Next Steps)
Topics for the next meeting with the client and Jeff Sorensen (Wednesday 4/9)
Review of meeting with ITS and our current status on server request.

Task assignments
Fabian- session content (Having content on a page be different if a user is logged in vs not logged in). This is expected to take 2 more hours.
Kyle-Set up Atlassian software and MySQL database, prepare short presentation.
Jared- Edit the posting page expected to take 1 hour. Create the categories page and the textbook page, expected time is 2 hours.
Adam- develop use cases for iteration 1, expected time is 2 hours, and investigate into delegating scripts to other files this is expected to take 2 hours.
Pending Issues
Kyle has been unable to connect to the servers given to us from the Computer Science Department. 
[bookmark: _GoBack]We are running low on time for completing version 1 this semester.
Additional Comments
